

TUOLUMNE CITY SANITARY DISTRICT

TCS
18050 BOX FACTORY ROAD
TUOLUMNE, CA 95379

REGULAR MEETING STAFF REPORT

PHONE: 209.928.3517
FAX: 209.928.4550
EMAIL: bbonillo@tcsdistrict.com

To: Board of Directors
From: Jeff Cooley, General Manager
Subject: General Manager Report
Date: February 5, 2025

Agenda Item: 6 (b)

The GM is currently working with staff and consultants on a number of activities. These activities include the following:

- **WWTP Phase II Improvements**

The contractor successfully completed the project work. Currently staff is working with the contractor and consultants to complete any punch list items outstanding.

- **SRF Staff Communications**

Staff continues to work with SRF staff to acquire all the required approvals and documents needed to process payments for the WWTP Phase II Improvement project and also to acquire the time extension for completion of the projects.

- **SCADA Improvement Project**

Staff is currently working diligently with Telstar to complete Phase 1 of the SCADA Improvement project. We are confident that the contractor/integrator will be able to complete all the items on the scope of work for Phase 1 prior to the March 31 date.

- **Tribal Communications**

Staff met with TEDA and Tribal representatives last week to discuss easements for the new housing development planned by the Tribe (30 homes). Construction on these homes is due to start in mid-April.